
Blind Pass Restoration 

Weekly Progress Report 

May 24 thru May 30, 2009 

           

Contractor: Energy Resources Inc. 

Original Contract Time:   220 days 

Estimated Volume:  152,683 cyds       

Required Production Rate:  778 cyds/day 

 

Time Remaining:  39 days  

Volume Placed:  122,238 cyds 

Avg. Production Rate:   695 cyds/day

The following tasks were completed during the weeks of May 24
th

 thru May 30
th

: 

 

� The Contractor dredged an estimated 5,333 cubic yards during the reporting period. 

Work efficiency was approximately 32%.  The efficiency for the project to date is 

40%. Efficiency is calculated as the ratio of total dredging time to total work time. 

� Lee County located the old pilings seaward of Blind Pass Bridge. These pilings are 

believed to be supports from the old bridge abandoned in the early 1980’s. The 

County will investigate options to remove the pilings prior to project completion.   

� The Contractor encountered a manatee on Friday, May 29
th

 within 100 feet of Dredge 

‘Michael’. The dredge shutdown until the animal left the area.  

� The County requested the Contractor to erect a barrier and prevent beach goers from 

100 ft of the discharge point on Friday, May 29
th

.  

� An additional shorebird nest was identified within the limits of the constructed beach 

on Saturday, May 30
th

. The Contractor adjusted the pipeline to avoid the nest and 

travel corridors are in place to avoid the nest. The nest is near the vegetation line and 

outside the construction area.  

 

The following tasks are anticipated during the week of May 31
st
 thru June 6

th
: 

 

� The Contractor is expected to complete the interior dredging up to the last remaining 

sheet pile wall by Saturday, June 6
th

. All remaining work will be in the Gulf of 

Mexico and dependent on calm weather.  

� Dredging operations are expected to alternate between Dredge ‘Nate’ in the Gulf and 

Dredge ‘Michael’ landward of the remaining sheet pile wall between the hours of 4 

am and midnight. It is expected ‘Nate’ will work during the morning hours and 

‘Michael’ during the evening. It is expected only 1 dredge will work at any given 

time due to limitations with the booster pump and shell content in the sand.   

 

Outstanding and other Items to Note: 

 

� The required production rate to complete the project by July 8 is 778 cubic yards per 

day. The project records indicate the Contractor has not maintained this production 

rate for a period of 7 consecutive days without both dredges operational.  

� J.N. ‘Ding’ Darling NWR and Lee County will be marking the boundaries of the 

‘Pole and Troll” zone in Wulfert Flats by July 8
th

. Enforcement of the zone will begin 

immediately after the regulatory signs / buoys are installed. Efforts will be made to 

educate boaters of the new requirements prior to enforcement beginning. Regulations 

require all outboard motors to be raised out of the water, and vessels to move by 

trolling motors or other non-mechanical means.   
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Friday, May 29, 2009 

Manatee in Close Proximity of Dredge 

‘Michael’. (Note the discharge pipe on 

the right hand side.) 

Tuesday, May 26, 2009 

Dredge ‘Michael’ with the 

Cutterhead Extended 

 

Friday, May 29, 2009 

Beach-goers Near the Discharge 

Point in the Construction Zone 

 




